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James K. Polk Building
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

442/000-01-2005   
Renovate Deli Vending Stand

$102,000.00 Hastings Architecture Associates
Heffington Construction Co.

Greg Steck
Tim Shelton$82,500.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty inspection due 8/12/08
10/16/07: Final Inspection

Renovation

1 Project ( Total Budgeted Cost of Projects )$102,000.00

Tennessee Rehabilitation Center
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

442/006-02-2007   
Campus Systems Upgrade

$1,355,000.00 I.C. Thomasson Associates, Inc. Cleve Salmon
$1,329,000.00 Project Not Started

Processing Contract
11/07/07:  Contract is working

Renovation

442/006-01-2007   
A-B Building Reroof

$340,000.00 Street Dixon Rick Architecture Valerie Law
$291,730.00 Project Not Started

Awaiting NTP
9/25/07: Design Agreement executed

Re-roof

442/006-01-2003   
Campus Security Upgrade Cam

$650,000.00 Kurzynske & Associates Greg Steck
Jim Bryant$555,500.00 Construction Document Phase

Renovation

442/006-01-2002   
Upgrade Dorms D & E

$7,072,489.00 Pitts & Associates Architects Greg Steck
Jim Bryant$5,290,000.00 Construction Document Phase 10/29/07:  CDP approved, NTP to obtain bid date 

authorized

Renovation

442/006-02-2006   
Campus Exterior Lighting Upgr

$178,000.00 C. A. Smith, P.C. Valerie Law
Jim Bryant$148,500.00 Bidding Phase 10/25/07: CDP approved

10/25/07: Bid date 11/27/07

Renovation

442/006-01-2006   
Elevator/Connector Wall Upgra

$320,000.00 Barry Brechak Architecture + Design Valerie Law
Jim Bryant$274,000.00 Bidding Phase 11/01/07: Hold, will rebid, over target

Renovation

442/006-01-2005   
J Bldg Reroof & Repair

$160,000.00 Fowlkes Associate Archts
Southern Roofing Co., Inc.

Valerie Law
Jeff Fields$133,100.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty inspection due 5/07/08

Re-roof

7 Projects ( Total Budgeted Cost of Projects )$10,075,489.00

$10,177,489.00Department Totals:  Projects  Valued  at8 ( Total Budgeted Cost of Projects )
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